
08-07-0013 letter
 From: tsbright@transystems.com
 Sent: Monday, November 02, 2009 3:28 PM

 To: Holly Ostdick
 Cc: KDobbs@dmmc-cog.org; wcleveland@carolstream.org; 

dwblock@transystems.com
 Subject: Village of Carol Stream

 Attachments: Cost Summary.pdf

Kuhn Road Bike Path (FAU 2554): Lies Road to Great Western Trail
Section No.: 08-00052-00-BT
CMAQ No.: BP08082923
TIP ID No.: 08-07-0013
Village of Carol Stream, DuPage County

Holly,

In follow-up to our conversation last week the Village would like to formally 
request a shift in CMAQ 
funds for the Kuhn Road Bike Path project.  We are nearing completion of the 
preliminary design and 
anticipate receiving design approval in December 2009.  The Village was awarded 
$373,000 in CMAQ 
funds for Phase 1, 2 and 3 engineering as well as ROW.  To date the Village has 
expended $193,000 for 
Phase 1 engineering and some ROW work (preparation of plats and legals).  The 
Village would like to 
use the remaining $218,400 to complete ROW acquisition and Phase 2 engineering.  
This request 
requires $120,000 to be transferred from Phase 3 engineering as shown on the 
attached summary.  At 
this time the Village in not requesting an increase in funding.  As discussed, in 
the future we will 
request additional CMAQ funds to cover the final ROW and Phase 3 engineering costs. 

The Village appreciates your assistance in keeping this important project moving 
forward.  Please call 
with any questions and let us know if this request is approved.
 
Todd S. Bright 
Senior Associate 
Vice President 
 
  
TranSystems 
1051 Perimeter Drive, Suite 1025 
Schaumburg, IL 60173 
Main: 847-605-9600
Direct: 847-407-5271
Cell: 847-401-6999
Fax: 847-605-9610
www.transystems.com 
Note: The information contained in this transmission as well as all documents 
transmitted herewith are privileged and confidential 
information. This information is intended only for the use of the individual or 
entity to whom it was sent, and the recipient is obliged to 
protect this information as appropriate. If the recipient of the e-mail, and/or the 
documents attached is not the intended recipient, 
you are hereby notified that any dissemination, distribution or reproduction, copy, 
or storage of this communication is strictly 
prohibited. Thank you.
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Kuhn Road Bike Path (FAU 2554): Lies Road to Great Western Trail
Section No.: 08-00052-00-BT
CMAQ No.: BP08082923
TIP ID No.: 08-07-0013
Village of Carol Stream, DuPage County

Total CMAQ Local
Phase 1 Engineering 193,000$           100% 154,400$ 80% 38,600$   20%
(Ph 1 $86k & ROW $120k & Negotiations $10k) Remaining
ROW 23,000$             100% 18,400$   80% 4,600$     20% 18,400$                        

subtotal Ph1 & ROW 216,000$           100% 172,800$ 80% 43,200$   20%

Phase 2 Engineering 100,000$           100% 80,000$   80% 20,000$   20% 80,000$                        

Phase 3 Engineering 150,000$           100% 120,000$ 80% 30,000$   20% 120,000$                      

TOTAL 466,000$           100% 372,800$ 80% 93,200$   20% 218,400$                      

Total CMAQ Local
Phase 1 Engineering 193,000$           100% 154,400$ 80% 38,600$   20%

Needed for Ph 2 & ROW
ROW 120,400$           100% 96,320$   80% 24,080$   20% 96,320$                        

subtotal Ph1 & ROW 313,400$           100% 250,720$ 80% 62,680$   20%

Phase 2 Engineering 152,600$           100% 122,080$ 80% 30,520$   20% 122,080$                      
218,400$                      

Phase 3 Engineering 150,000$           100% 120,000$ 80% 30,000$   20% -$                             
TOTAL 616,000$           100% 492,800$ 80% 123,200$ 20%

Total CMAQ Local
Phase 1 Engineering -$                  -$        -$        

ROW 97,400$             100% 77,920$   80% 19,480$   20%

subtotal Ph1 & ROW 97,400$             100% 77,920$   80% 19,480$   20%

Phase 2 Engineering 52,600$             100% 42,080$   80% 10,520$   20%

Phase 3 Engineering -$                  -$        -$        
TOTAL 150,000$           100% 120,000$ 80% 30,000$   20%

I:\CAROL-ST\Kuhn Rd BW\Phase II\2009-11-2 Submittal\[Cost Summary.xlsx]Request

Notes: Ph 1 engineering and ROW are estimated to be $97k above what was originally budgeted.
The Village requests 80% ($78k) of this amount be funded by CMAQ.
Ph 2 engineering  is estimated to be $53k above what was originally budgeted.
The Village requests 80% ($42k) of this amount be funded by CMAQ.
The total additional CMAQ funding that is anticipated to be needed in the future for Ph 3 is $120k

Application

Estimated 10/26/09

Difference


